

Development update

HSG/14/01/06

System

	Development	Target date	Status
1	Statistical benchmarking functionality	October 2013	Released in November 2013
2	Calculation of aggregate rows for derived columns	October 2013	Released in November 2013
3	Maintenance release	March 2014	On target
4	Codebase refactoring	On-going (aligned with other releases)	In November release More in March 2014 release
5	Internal data management tool	October	Target now April
6	Production API Release	Winter 2013/14	Target now April
7	Integration with HESA single sign-on system	2014	Work has begun on planning this work, with release expected in 2014
	No further development planned pending outcome of system strategy		

Data

The next scheduled data releases in heidi will be as follows:

	Data release	Expected delivery date	Status
1	2012/13 HESA student data	February 2014	Released on 13 February 2014
2	2012/13 HESA staff data	February 2014	Released on 27 February 2014
3	2012/13 HESA Finance and KFI data	6 March 2014	On target
4	2012/13 Student Staff Ratios	20 March 2014	On target
5	2012/13 HE-BCI data	20 March 2014	On target
6	2012/13 Estates Management Record data	April 2014	On target
7	2012/13 HESA destinations data	July 2014	On target