

Development Update

HSG/14/02/05

1. System

	Development	Target date	Status
1	Heidi 4.4.1 maintenance release (bug fix release)	March 2014	Released 28 March 2014
2	Heidi 4.4.2 maintenance release (reducing heidi errors)	June 2014	Released 3 June 2014
3	Heidi 4.4.2.1 maintenance release (bug fix release)	June 2014	Released 19 June 2014
4	Production API Release	April 2014	Released 16 September 2014
5	Codebase refactoring	March 2014	Released within heidi 4.4.1 on 28 March 2014
6	Internal data management tool	April 2014	Target now October 2014
7	Integration with HESA single sign-on system	2014	Now a requirement for new service
	No further development planned other than high priority bug fixes		

2. Data

The next scheduled data releases in heidi will be as follows:

	Data release	Expected delivery date	Status
1	2012/13 Pattern charts tranche 1	September 2014	Released 1 September 2014
2	2012/13 SCONUL Library Management Statistics	September 2014	Released 22 September 2014
3	2013 National Student Survey	October 2014 (revised from February 2014)	This release has been significantly delayed and rescheduled for release in October 2014
4	2012/13 HEMS	November 2014	On target
5	2012/13 Pattern charts tranche 2	November 2014	On target
6	2014 National Student Survey	November 2014 (revised from February 2015)	On target - earlier release date negotiated to better align with release on the HEFCE website
7	2014 REF (Research Excellent Framework)	December 2014	On target